

Revision (Y/N)	Start Date	End Date	Prev Start Date	Prev End Date	Line / Facility	Pooling Area	Line	Maintenance	Potential Impact *	O/A or News
Y	9/25/2023	4/19/2024	9/25/2023	2/29/2024	Malvern Station Unit 2	Neutral	AC	Compressor Rods	1	N/A
N	10/4/2023	TBD			Line BT-1 / BT-1AN	North	Line BT-1	Isolation for line repairs	7	5438
N	2/26/2024	3/24/2024			Line JM-1	North	Line JM-1	Integrity Dig Assessments	1	N/A
N	2/26/2024	3/28/2024			Buckley Station	South	Line S	Compressor Overhaul	1	5587
N	3/19/2024	3/21/2024			Chandler Station	West	Line AD	Semi Annual Maintenance Unit 1	3	5567
N	3/25/2024	4/8/2024			Line BT-1(16 inch Dunn to Jessieville)	North	Line BT-1	ILI Project (Cleaning and UT Tool Runs)	5	5438
N	4/2/2024	7/1/2024			Chandler Station	West	Line AD	Station ESD / Compressor Overhaul Unit 2	7	5582
N	4/2/2024	4/9/2024			Ada Storage	West	Line AD	EOS Spring Shut In	3	5589
N	4/10/2024	4/22/2024			Line BT-1 (24 inch Dunn to Jessieville)	North	Line BT-1	ILI Project (Cleaning and UT Tool Runs)	7	5438
Y	4/11/2024	4/19/2024	3/12/2024	3/15/2024	Line AD	West	Line AD	ILI Project (SCP Cleaning Pig and SCP MFL Combo Pig Runs)	8	5573
Y	4/17/2024	4/19/2024	3/12/2024	3/15/2024	Allen Station	West	Line AD	Semi Annual Maintenance	8	Required
N	4/20/2024	4/26/2024			Chiles Dome Storage	West	Line AD	EOS Spring Shut In	7	Required
N	4/23/2024	4/26/2024			Jane Station	North	Line OM-1	Cylinder Packing Replacements	3	N/A
N	4/29/2024	5/8/2024			Line BT-1 AS (16 inch Jessieville to Perla)	North	Line BT-1	ILI Project (Cleaning and UT Tool Runs)	7	5438
N	5/6/2024	5/17/2024			Malvern Station	Neutral	Line AC	Semi Annual Maintenance Unit 1	3	TBD
N	5/11/2024	5/17/2024			Line BT-1/BT (30 inch Jessieville to Perla)	North	Line BT-1	ILI Project (Cleaning and UT Tool Runs)	7	5438
N	5/15/2024	5/15/2024			Amber Station Unit 4	West	Line AD	Emissions Testing	3	N/A
N	6/4/2024	6/4/2024			Byars Lake Station	West	Line AD	Station ESD, A Service on Units 1, 2, Cooler Cleanings	7	TBD
N	8/23/2024	8/23/2024			Malvern Station	Neutral	Line AC	Station ESD	1	N/A
N	TBD Sept / Oct	TBD Sept / Oct			Allen Station	Neutral	Line AD	Station Lighting Upgrades	7	Required
N	10/2/2024	10/2/2024			Dunn Station	North	Line J	Station ESD	6	N/A
N	10/7/2024	10/24/2024			Line O (Red Oak to Dunn)	North	Line O	ILI Project (Cleaning and MFL / EMAT runs	7	TBD
N	10/14/2024	10/28/2024			Chandler Station	West	Line AD	Semi Annual Maintenance Unit 3	1	N/A
N	12/10/2024	12/14/2024			Allen Station	Neutral	Line AD	Unit Replacement	7	Required
1. No capacity impact is expected at this time.										
2. Coordinating with necessary loads.										
3. Based on historical and current throughput, no capacity impact is expected. In the event nominations increase significantly, restrictions may become necessary.										
4. Coordinating maintenance with interconnecting pipe to minimize customer impact. No capacity impact is expected at this time; however, if operating conditions change, affected parties will be notified.										
5. Affected production notified of shut-in during work.										
6. Customers may experience pressure fluctuations, but no capacity impact is anticipated.										
7. Based upon customer nominations, restrictions may become necessary.										
8. Based on all available information, capacity will be impacted. Capacity reductions will be done in accordance with the provisions of EGT's tariff regarding scheduling and interruption of services.										