

Revision (Y/N)	Start Date	End Date	Prev Start Date	Prev End Date	Line / Facility	Pooling Area	Line	Maintenance	Potential Impact *	O/A or News
N	10/4/2023	TBD			Line BT-1 / BT-1AN	North	Line BT-1	Line repairs	7	5669/5670
Y	12/3/2024	2/24/2025	12/3/2024	1/24/2025	Amber Station	West	Line AD	Unit 1 / Rod and Main Bearing Replacements	1	N/A
N	2/25/2025	2/26/2025			Bierne Station	South	Line S	Semi-Annual Maintenance	1	N/A
N	3/4/2025	3/5/2025			Cove Station	Nuetral	Line AC	Semi-Annual Maintenance	1	N/A
N	3/4/2025	3/11/2025			Line F West (Buckley to Red Chute)	South	Line F West	Cleaning / SCP ILLI Pig	6	N/A
N	3/11/2025	3/12/2025			Delhi Station	Zone 1	Gulf Run	Semi-Annual Maintenance	8	5924
N	3/12/2025	3/18/2025			Line F-West (Red Chute to Ruston)	South	Line F West	Cleaning / SCP ILLI Pig	6	N/A
N	3/13/2024	3/14/2024			Perryville Turbine	South	Perryville Hub	Semi-Annual Maintenance	3	Required
N	3/18/2025	3/20/2025			Byars Lake	West	Line AD	Unit 2 / Overhaul	7	Required
N	4/1/2025	4/3/2025			Byars Lake	West	Line AD	Unit 1 / Overhaul	7	Required
N	4/1/2025	4/9/2025			Ada Storage	West	Line AD	Spring EOS Shut In	7	5928
N	4/8/2025	4/10/2025			Line AD (Sayre to Arapaho / Arapaho to Amber)	West	Line AD	Cleaning Pig Runs	7	TBD
N	4/8/2025	4/8/2025			Chandler Station	Nuetral	Line AC,O, O-1-O	Station ESD Test	6	N/A
N	4/8/2025	4/28/2025			Chandler Station	Nuetral	Line AC,O, O-1-O	Unit 1 / Annual Maintenance	7	TBD
N	4/15/2025	4/29/2025			Chiles Dome Storage	West	Line AD	Spring EOS Shut In	7	5927
N	4/22/2025	4/25/2025			Allen Station	West	Line AD	Semi-Annual Maintenance	8	Required
N	4/22/2025	4/24/2025			Line AD (Amber to Ada / Ada to Chandler)	West	Line AD	Cleaning / AMFL Pig Runs	8	Required
N	4/29/2025	4/30/2025			Malvern Station Unit 1	Nuetral	Line AC	Semi-Annual Maintenance	3	N/A
N	4/29/2025	5/1/2025			Line O (Chandler to Red Oak)	Nuetral	Line O	Cleaning / AMFL Pig Runs	6	TBD
N	5/9/2025	5/20/2025			Line O (Red Oak to Dunn)	Nuetral	Line O	Cleaning / EMAT Pig Runs	6	Required
N	5/6/2025	5/20/2025			Chandler Station	Nuetral	Line AC,O, O-1-O	Unit 2 / Annual Maintenance	3	N/A
N	8/4/2025	11/3/2025			Chiles Dome Storage	West	Line AD	Unit 1 / Electronics Upgrades	7	N/A
N	10/6/2025	10/20/2025			Chandler Station	Nuetral	Line AC,O, O-1-O	Unit 3 / Annual Maintenance	3	N/A
N	Aug TBD	Aug TBD			Chiles Dome Storage	West	Line AD	Unit 3 / Valve Actuators	7	TBD
N	April TBD	April TBD			Amber Station	West	Line AD	Units 1, 2, 3 / Semi-Annual Maintenance (one unit at a time)	6	N/A
N	April TBD	April TBD			Chiles Dome Storage	West	Line AD	Unit 2 / Hydraulics - Pump Replacement (awaiting budgetary approval)	6	TBD
N	May TBD	May TBD			Amber Station	West	Line AD	Unit 4 / Emissions Test	3	N/A
N	May TBD	May TBD			Amber Station	West	Line AD	Unit 4 / Overhaul	7	TBD

1. No capacity impact is expected at this time.
2. Coordinating with necessary loads.
3. Based on historical and current throughput, no capacity impact is expected. In the event nominations increase significantly, restrictions may become necessary.
4. Coordinating maintenance with interconnecting pipe to minimize customer impact. No capacity impact is expected at this time; however, if operating conditions change, affected parties will be notified.
5. Affected production notified of shut-in during work.
6. Customers may experience pressure fluctuations, but no capacity impact is anticipated.
7. Based upon customer nominations, restrictions may become necessary.
8. Based on all available information, capacity will be impacted. Capacity reductions will be done in accordance with the provisions of EGT's tariff regarding scheduling and interruption of services.

\*EGT will work to minimize the potential impact to its customers; however, EGT reserves the right to update this posting as situations change operationally.