

Revision (Y/N)	Start Date	End Date	Prev Start Date	Prev End Date	Line / Facility	Pooling Area	Line	Maintenance	Potential Impact *	O/A or News
N	4/1/2025	4/9/2025			Ada Storage	West	Line AD	Spring EOS Shut In	7	5927
N	4/7/2025	4/11/2025			Hinton Station	West	Line AD	Semi- Annual Maintenance / Electrical Items	7	N/A
N	4/8/2025	4/10/2025			Line AD (Sayre to Arapaho / Arapaho to Amber)	West	Line AD	Cleaning Pig Runs	7	5935
N	4/8/2025	4/28/2025			Chandler Station	Nuetral	Line AC,O, O-1-O	Unit 1 /Annual Maintenance	7	5936
N	4/15/2025	4/29/2025			Chiles Dome Storage	West	Line AD	Spring EOS Shut In	7	5928
N	4/22/2025	4/25/2025			Allen Station	West	Line AD	Semi-Annual Maintenance	8	5937
N	4/22/2025	4/24/2025			Line AD (Amber to Ada / Ada to Chandler)	West	Line AD	Cleaning Pig	8	5935
N	4/25/2025	5/9/2025			Line J (AR River to Round Mountain)	North	Line J	Integrity Project (ILI Digs and Stopple Job)	1	N/A
N	4/29/2025	4/30/2025			Malvern Station Unit 1	Neutral	Line AC	Semi-Annual Maintenance	3	N/A
N	4/29/2025	5/1/2025			Line O (Chandler to Red Oak)	Neutral	Line O	Cleaning / AMFL Pig Runs	6	N/A
N	4/30/2025	5/3/2025			Line O (Hwy 10 to Dunn)	Neutral	Line O	Integrity Repairs/Pipe Replacement	5	N/A
N	5/1/2025	5/23/2025			Amber Station Unit 4	West	Line AD	Unit replacement	8	5983
N	5/5/2025	5/7/2025			Line OM-1	North	Line OM-1	Integrity revetment project	3	N/A
N	5/9/2025	5/20/2025			Line O (Red Oak to Dunn)	Neutral	Line O	Cleaning / EMAT Pig Runs	6	Required
N	5/6/2025	5/20/2025			Chandler Station	Neutral	Line AC,O, O-1-O	Unit 2 / Annual Maintenance	3	N/A
N	5/13/2025	5/17/2025			Malvern Station Unit 2	Neutral	Line AC	Unit 2 / Turbos	3	N/A
N	5/21/2025	5/23/2025			Line LIT-9	South	Line LIT-9	Pigging / Integrity Project	8	N/A
N	6/3/2025	6/5/2025			Byars Lake Station	West	Line AD	Units 1, 2 Quarterly Maintenance	7	Required
N	6/9/2025	6/20/2025			Malvern Station Unit 4	Neutral	Line AC	Unit 4 / Compressor Rebuild	3	N/A
N	6/2/2025	6/4/2025			Amber Station Measurement	West	Line AD	Measurement upgrade project	1	N/A
N	6/10/2025	6/16/2025			Line AD Ada Pig Trap	West	Line AD	Stopple / Valve and Trap Upgrades	1	N/A
N	6/23/2025	7/2/2025			Dunn Station Unit 2	North	Line J	Unit 2 / Annual Maintenance	3	N/A
N	8/4/2025	11/3/2025			Chiles Dome Storage	West	Line AD	Unit 1 / Electronics Upgrades	7	N/A
N	10/6/2025	10/20/2025			Chandler Station	Neutral	Line AC,O, O-1-O	Unit 3 / Annual Maintenance	3	N/A
N	Aug TBD	Aug TBD			Chiles Dome Storage	West	Line AD	Unit 3 / Valve Actuators	7	TBD
N	Aug TBD	Aug TBD			Line A-3	West	Line AD	MAOP Pressure Test	2	TBD
1. No capacity impact is expected at this time.										
2. Coordinating with necessary loads.										
3. Based on historical and current throughput, no capacity impact is expected. In the event nominations increase significantly, restrictions may become necessary.										
4. Coordinating maintenance with interconnecting pipe to minimize customer impact. No capacity impact is expected at this time; however, if operating conditions change, affected parties will be notified.										
5. Affected production notified of shut-in during work.										
6. Customers may experience pressure fluctuations, but no capacity impact is anticipated.										
7. Based upon customer nominations, restrictions may become necessary.										
8. Based on all available information, capacity will be impacted. Capacity reductions will be done in accordance with the provisions of EGT's tariff regarding scheduling and interruption of services.										