

Revision (Y/N)	Start Date	End Date	Prev Start Date	Prev End Date	Line / Facility	Pooling Area	Line	Maintenance	Potential Impact *	Notice ID
N	5/22/2025	6/27/2025			Chandler Station	Neutral	Line AC, O, O-1-O	Water pump shaft repairs	7	N/A
Y	6/17/2025	6/30/2025	6/10/2025	6/16/2025	Line AD Ada Pig Trap	West	Line AD	Stopple / Valve and Trap Upgrades	1	N/A
Y	6/23/2025	7/3/2025	6/9/2025	6/20/2025	Malvern Station	Neutral	Line AC	Unit 4 / Compressor Rebuild	3	N/A
N	6/23/2025	7/2/2025			Dunn Station	North	Line J	Unit 2 / Annual Maintenance	3	N/A
N	7/7/2025	7/9/2025			Line N	South	Line N	Line Segment Replacement	1	N/A
N	7/14/2025	7/23/2025			Dunn Station	North	Line J	Unit 4 / Annual Maintenance	3	N/A
N	7/14/2025	7/23/2025			Line A	South	Line A	ILI Pigging Project	1	TBD
N	7/22/2025	7/22/2025			Line LIT-1 (Gayles to Elm Grove)	South	Line LIT-1	Cleaning Pig Run	4	TBD
N	8/4/2025	10/15/2025			Chiles Dome Storage	West	Line AD	Unit 1 / Electronics Upgrades	7	N/A
N	8/11/2025	8/11/2025			Beirne Station	South	Line S-3-S	Emissions Testing	1	N/A
N	8/12/2025	8/14/2025			Line T (Perla to Stuttgart)	North	Line T	Cleaning Pig Runs	1	N/A
N	9/8/2025	9/12/2025			Malvern Station Unit 2	Neutral	Line AC	Unit 2 / Annual Maintenance	1	N/A
N	9/9/2025	9/10/2025			Delhi Station	South	Line FM-63	Semi Annual Maintenance	8	Required
N	9/11/2025	9/12/2025			Perryville Turbine	South	Line FM-56	Semi Annual Maintenance	4	TBD
N	9/30/2025	9/30/2025			Line LIT-2 (White Springs to Gayles)	South	Line LIT-2	Cleaning Pig Run	1	N/A
N	10/6/2025	10/10/2025			Malvern Station	Neutral	Line AC	Unit 3 / Annual Maintenance	1	N/A
N	10/6/2025	10/20/2025			Chandler Station	Neutral	Line AC,O, O-1-O	Unit 3 / Annual Maintenance	3	N/A
N	10/7/2025	10/9/2025			Byars Lake Station	West	Line AD	Units 1, 2 Quarterly Maintenance	7	Required
N	10/7/2025	10/9/2025			Cove Station	Neutral	Line AC	Station ESD / Annual Maintenance	3	N/A
N	10/7/2025	10/7/2025			Line F West (Buckley to Red Chute)	South	Line F	Cleaning Pig Run	1	N/A
N	10/8/2025	10/8/2025			Line F West (Red Chute to Ruston)	South	Line F	Cleaning Pig Run	1	N/A
N	10/15/2025	10/22/2025			Chiles Dome Storage	West	Line AD	Storage EOS	7	Required
N	10/15/2025	10/15/2025			Line ST-10 (Bistineau Storage to Red Chute)	South	Line ST-10	Cleaning Pig Run	1	N/A
N	10/16/2025	10/16/2025			Line ST-10 (Red River to Red Chute)	South	Line ST-10	Cleaning Pig Run	1	N/A
N	10/28/2025	11/5/2025			Ada Storage	West	Line AD	Storage EOS	7	Required
N	11/3/2025	11/3/2025			Line BT-14 (Pottsville to Conway)	North	Line BT-14	ILI Pigging Project	1	N/A
N	Aug TBD	Aug TBD			Line A-3	West	Line A-3	MAOP Pressure Test	2	TBD
1. No capacity impact is expected at this time.										
2. Coordinating with necessary loads.										
3. Based on historical and current throughput, no capacity impact is expected. In the event nominations increase significantly, restrictions may become necessary.										
4. Coordinating maintenance with interconnecting pipe to minimize customer impact. No capacity impact is expected at this time; however, if operating conditions change, affected parties will be notified.										
5. Affected production notified of shut-in during work.										
6. Customers may experience pressure fluctuations, but no capacity impact is anticipated.										
7. Based upon customer nominations, restrictions may become necessary.										
8. Based on all available information, capacity will be impacted. Capacity reductions will be done in accordance with the provisions of EGT's tariff regarding scheduling and interruption of services.										

*EGT will work to minimize the potential impact to its customers; however, EGT reserves the right to update this posting as situations change operationally.