

Start Date	End Date	Title	Location	Maintenance	Impact	SPW
3/3/2025	4/7/2025	Perryville Station Unit 6 (PLC / Wiring / End Devices Upgrades)	Pipe - Perryville	Regular Maintenance	1	
3/10/2025	3/14/2025	Carlisle Station Units 1,2,6,7 (B-probe)	Carlisle Station	Regular Maintenance	1	
3/13/2025	3/13/2025	Emission Testing Units 6&7	Fountain Hill Station	Emissions Testing	1	
3/13/2025	3/15/2025	Perryville Station Turbine (Semi Annual Maintenance)	Pipe - Perryville	Annual Maintenance	7	
3/18/2025	3/20/2025	Pigging ST Jacob storage field	Pipe - St. Jacob	Cleaning Pig	1	
3/25/2025	3/28/2025	Biocide Treatment	Pipe - St. Jacob	Regular Maintenance	1	
4/1/2025	4/1/2025	ML2 cleaning pig run (Carlisle to West Point)	Pipe - Carlisle	Cleaning Pig	1	
4/2/2025	4/2/2025	ML3 cleaning pig run (Carlisle to West Point)	Pipe - Carlisle	Cleaning Pig	1	
4/8/2025	4/9/2025	ML-2 Red river to White river	Pipe - Biggers	Cleaning Pig	1	
4/9/2025	4/9/2025	ML-3 West Point to Tuckerman	Pipe - West Point	Cleaning Pig	1	
4/15/2025	4/30/2025	Ft Hill Line (Gate 39 Valve Repairs)	Pipe - Fountain Hill	Valve Maintenance	1	
4/21/2025	4/22/2025	Bi Annual ML2 Cleaning Pig (Glendale To Fountain Hill)	Pipe - Fountain Hill	Cleaning Pig	1	
4/22/2025	4/22/2025	Bi Annual ML3 Cleaning Pig (Glendale To Fountain Hill)	Pipe - Fountain Hill	Cleaning Pig	1	
4/22/2025	4/22/2025	Biggers Bi-Annual Borescope	Biggers Turbine	Annual Maintenance	1	
4/23/2025	4/23/2025	Tuckerman Bi-Annual Borescope	Tuckerman Turbine	Annual Maintenance	1	
4/23/2025	4/23/2025	Bi Annual Cleaning Pig ML2 (Fountain Hill to Perryville)	Pipe - Fountain Hill	Cleaning Pig	1	
4/24/2025	4/25/2025	Bi Annual Cleaning Pig ML3 (Fountain Hill to Perryville)	Pipe - Fountain Hill	Cleaning Pig	1	
4/29/2025	4/30/2025	Westline Dixie to Red River and River Crossings	Pipe - Buckley	Cleaning Pig	1	
4/30/2025	5/1/2025	Westline Red River to MP51	Pipe - Buckley	Cleaning Pig	1	
5/1/2025	5/2/2025	Unionville to Perryville Pig	Pipe - Unionville	Cleaning Pig	1	
5/5/2025	5/6/2025	T-1 Line East Unionville Pig	Pipe - Unionville	Cleaning Pig	1	
5/5/2025	5/6/2025	T-2 Line East Unionville Pig	Pipe - Unionville	Cleaning Pig	1	
5/6/2025	5/8/2025	Miss River to Col ML2 Pig	Columbia	ILI Pigging Project	1	
5/6/2025	5/21/2025	Unionville Storage (Spring EOS Shut In)	Unionville	Regular Maintenance	1	
5/12/2025	5/13/2025	Ft Hill Station PLC	Fountain Hill Station	Regular Maintenance	1	
5/15/2025	5/17/2025	12 Mile to Miss River ML2 Pig	Pipe - Twelve Mile	ILI Pigging Project	1	
5/20/2025	5/20/2025	ML3 ILI run Carlisle to West Point	Pipe - Carlisle	ILI Pigging Project	1	
5/27/2025	5/28/2025	Bi Annual Cleaning Pig FHL (Fountain Hill to Unionville)	Pipe - Fountain Hill	Cleaning Pig	1	
8/4/2025	9/5/2025	Air Starters on Units 6&8	Fountain Hill Station	Other	1	
10/14/2025	10/15/2025	Pigging A-142	Pipe - Buckley	Cleaning Pig	1	
10/21/2025	10/22/2025	Westline Dixie to Red River and River Crossings	Pipe - Buckley	Cleaning Pig	1	
10/22/2025	10/23/2025	Westline Red River to MP51 pigging	Pipe - Buckley	Cleaning Pig	1	

1. No capacity impact is expected at this time.
2. Coordinating with necessary loads.
3. Based on historical and current throughput, no capacity impact is expected. In the event nominations increase significantly, restrictions may become necessary.
4. Coordinating maintenance with interconnecting pipe to minimize customer impact. No capacity impact is expected at this time; however, if operating conditions change, affected parties will be notified.
5. Affected production notified of shut-in during work.
6. Customers may experience pressure fluctuations, but no capacity impact is anticipated.
7. Based upon customer nominations, restrictions may become necessary.
8. Based on all available information, capacity will be impacted. Capacity reductions will be done in accordance with the provisions of MRT's tariff regarding scheduling and interruption of services.